

Schedule 2 to the Minutes of the Parks, Recreation & Cultural Services Committee meeting of Richmond City Council held on Wednesday, March 30, 2016.

GARDEN CITY LANDS - PRELIMINARY PROJECT SCHEDULE

| MARCH | APRIL | MAY | JUNE | JULY | AUGUST |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------|
| WEEK 1 Hydrogeological Concepts & Seepage Model <i>Presentation to Staff - occurred on Mar 1st</i> KPU Farm Management Plan - <i>Discussion with Staff & Consultant occurred on Feb 29th.</i> | WEEK 1 Draft Ecological Resource Management Plan <i>Presentation to staff rescheduled to 3rd week of April</i> WEEK 2 STAKEHOLDER & COMMUNITY MEETINGS Trails & Water Management Infrastructure TENTATIVE SCHEDULE: Saturday April 23 & Tuesday April 26 AAC Meeting - April 14 Hydrogeological Concepts & Seepage Model & Draft Water Resources Mgt Plan. | WEEK 1 Trail and Water Management Infrastructure <i>Revised Design Underway</i> STAKEHOLDER & COMMUNITY MEETING Revised Trails & Water Management Infrastructure <i>Deferred to Week 3</i> WEEK 2 Draft Ecological Management and O&M Plan AAC Meeting - <i>Trail and Water Management Infrastructure and Draft Ecological Management Plan and O&M Plan</i> WEEK 3 REPORT TO COMMITTEE Trails and Water Management Infrastructure - <i>Deferred to Week 4/June Week 1</i> AGRICULTURAL LAND COMMISSION Non Farm Use Application - <i>Deferred to 1st week of June</i> ACE Meeting - <i>Trail and Water Management Infrastructure and Draft Ecological Management Plan and O&M Plan</i> 100% Trail and Water Management Infrastructure - <i>deferred to mid June</i> WEEK 4 Water & Ecological Resource Management Strategy Presentation to staff PRC Meeting Update - <i>Revised Trails and Water Management Plan</i> | WEEK 1 Landscape Team's work ongoing FINAL Trails and Water Management Infrastructure Div. 4th Week of June WEEK 2 AAC Meeting Farm Management Plan & Draft Ecological Resource Mgmt Plan WEEK 3 ACE Meeting Farm Management Plan & Draft Ecological Resource Mgmt Plan REPORT TO COMMITTEE Water and Ecological Resource Management Strategy for Approval KPU Farm Management Plan for Information WEEK 4 Landscape Team's work ongoing PRC Meeting Update | WEEK 1 Landscape Team's work ongoing WEEK 2 Landscape Team's work ongoing WEEK 3 ALC Response PRC Meeting Update | Trail Construction commences Perimeter Trail |