Schedule 1 to the Minutes of the Parks, Recreation & Cultural Services Committee meeting of Richmond City Council held on Tuesday, April 26, 2016. AUGUST Trail Construction Perimeter Trail JULY Trails and Water Management Infrastructure JUNE STAKEHOLDER & COMMUI MEETING MAY Presentation to staff rescheduled to 3rd week of April Draft Ecological Resource Management Plan Hydrogeological Concepts & Seepage Model & Draft Water Reosurces Mgt Plan. Saturday April 23 & Wednesday April 27 STAKEHOLDER & COMMUNITY MEETINGS Preliminary Trails and Water Management Plan AAC Meeting - April 26 PRC Meeting Update APRIL **ACE Meeting** WEEK 1 WEEK 2 WEEK 4 WEEK 3

GARDEN CITY LANDS - PROJECT SCHEDULE: APRIL 26 2016