

## GARDEN CITY LANDS - PRELIMINARY PROJECT SCHEDULE

Month	Week	Key Activities
FEBRUARY	WEEK 1	Landscape team begins KPU - Begins work on Farm Management Plan
	WEEK 2	WERMS & Landscape Teams work ongoing
	WEEK 3	WERMS & Landscape Teams work ongoing
	WEEK 4	WERMS & Landscape Teams work ongoing PRC Meeting Update
MARCH	WEEK 1	Hydrological Concepts & Seepage Model Presentation to Staff KPU Farm Management Plan - Review with Staff
	WEEK 2	AAC Meeting - Hydrological Concepts & Seepage Model Draft Water Resource Management Plan Presentation to Staff
	WEEK 3	ACE Meeting - Hydrological Concepts & Seepage Model STAKEHOLDER MEETING Draft Water Resource Management Plan
	WEEK 4	Preliminary Design Trails & Water Management Infrastructure Presentation to staff PRC Meeting Update
APRIL	WEEK 1	Draft Ecological Resource Management Plan Presentation to staff WEEK 2 STAKEHOLDER & COMMUNITY MEETING Trails & Water Management Infrastructure AAC Meeting - Draft Ecological Resource Mgmt Plan & Preliminary Trails & Water Management Infrastructure
	WEEK 3	ACE Meeting - Draft Ecological Resource Mgmt Plan & Preliminary Trails & Water Management Infrastructure WEEK 4 Draft O&M and Monitoring Plan Presentation to staff PRC Meeting Update
	WEEK 1	Trail and Water Management Infrastructure Detailed Design Complete STAKEHOLDER & COMMUNITY MEETING Trails & Water Management Infrastructure WEEK 2 Draft Ecological Management and O&M Plan AAC Meeting - Draft Ecological Management Plan and O&M Plan Trail and Water Management Infrastructure WEEK 3 REPORT TO COMMITTEE Trails and Water Management Infrastructure AGRICULTURAL LAND COMMISSION APPLICATION ACE Meeting - Draft Ecological Management and O&M Plan 100% Trail and Water Management Infrastructure WEEK 4 Water & Ecological Resource Management Strategy Presentation to staff PRC Meeting Update
	WEEK 4	Water and Ecological Resource Management Strategy for Approval KPU Farm Management Plan for Information WEEK 4 Landscape Team's work ongoing PRC Meeting Update
MAY	WEEK 1	Landscape Team's work ongoing
	WEEK 2	AAC Meeting Farm Management Plan & Draft Ecological Resource Mgmt Plan
	WEEK 3	ACE Meeting Farm Management Plan & Draft Ecological Resource Mgmt Plan REPORT TO COMMITTEE Water and Ecological Resource Management Strategy for Approval KPU Farm Management Plan for Information WEEK 4 Landscape Team's work ongoing PRC Meeting Update
JUNE	WEEK 1	Landscape Team's work ongoing
	WEEK 2	AAC Meeting Farm Management Plan & Draft Ecological Resource Mgmt Plan
	WEEK 3	ACE Meeting Farm Management Plan & Draft Ecological Resource Mgmt Plan REPORT TO COMMITTEE Water and Ecological Resource Management Strategy for Approval KPU Farm Management Plan for Information WEEK 4 Landscape Team's work ongoing PRC Meeting Update
JULY	WEEK 1	Landscape Team's work ongoing
	WEEK 2	Landscape Team's work ongoing
	WEEK 3	AAC Response PRC Meeting Update
<b>AUGUST</b>		Trail Construction commences